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PK1402 Improvements to 13 Medians in        

unimproved areas. 

Budget spent $25,073 

% Completion 70% 

Project Budget $381,500 

Strategic      

Focus Area 
Sense of Community 

Status 
Complete design plans due June 2015. 

Construction planned in October. 

Description:  Improve the appearance of the city by installing/renovating landscaping and/or irrigation. 

Locations include (7) medians on Van Buren from the Bullard Wash Bridge to 143rd Avenue (1) median 

on Bullard Avenue from Yuma Road to the Bullard Wash Bridge.  (2) medians on Estrella Parkway North, 

south of SR85 and Estrella Parkway South and (2) medians from Vineyard to just north of Star Tower. (1) 

median on PebbleCreek south of APS substation. 

Funding Sources FY2015 FY2016 

General Fund $381,500   

FA1404 Police Operations Facility 

Budget spent $1,313,117 

% Completion 35% 

Project Budget $7,810,139 

Strategic     

Focus Area 
Quality of Life 

Status Design and site plan is  complete.  

Funding 

Sources 

FY2015 FY2016 FY2017 

Police Impact 
fees 

  $750,000  

General Fund $3,950,000 $3,070,139 
 

Description:  Design an 18,000 - 20,000 sq. ft.  building to house the uniformed Police Officers and pro-

vide required support space, to include lobby, restroom with locker and shower facilities, squad room, 

briefing room,  training rooms,  fitness center, K-9 area,  traffic division area, Taser simulation room, 

meeting conference rooms, community room, offices for staff, holding facility with booking area and sally 

port. 
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WR1401 Recharge System/Vadose Zone Wells 

Budget spent $0 

% Completion 0% 

Project Budget $2,835,000 

Strategic     

Focus Area 
Fiscal & Resource Management 

Status Design begins December 2015 

Description:  Design and construction of  up to five vadose zone wells in the unsaturated zone of sand 

and gravel material above the groundwater table, commonly known as the vadose zone. Reclaimed wa-

ter is pumped into the wells and percolates through the clay, sand, gravel and silt layers laterally and ver-

tically into the groundwater aquifer.  

Funding Sources FY2015 FY2016 

Reclaimed Water       
Impact Fees 

$2,535,000 
 

Grant Funds $300,000 
 

ST1303 Fiber Optic Cable Installation: Indian 

School Road from 144th Avenue to 

Sarival Avenue 

Budget spent $257,190  

% Completion 90% 

Project Budget $807,000 

Strategic      

Focus Area 

Fiscal and Resource Management, 

Economic Vitality, Quality of Life 

Status Under construction 

Funding Sources FY2013 FY2014 

Transportation Impact Fees $55,000 $223,360 

Federal  Grant 
 

 $700,000 

*Note—Federal funds are not granted to the City until after the project is complete. 

Description:  Installation of fiber optic cable to connect (4) traffic signals to the City’s Traffic Management 

Center (TMC). Intersection include: Sarival Avenue & Indian School Road, Falcon Drive & Indian School 

Road, Wigwam Boulevard & Indian School Road and Bullard Avenue & Indian School Road. 
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ST1304 Fiber Optic Cable Installation: Multiple 

Locations 

Budget spent $71,323  

% Completion 90%  

Project Budget $663,809 

Strategic     

Focus Area 

Fiscal & Resource Management,       

Economic Vitality, Quality of Life 

Status Under construction 

Description: Install fiber optic conduit and cable to connect traffic signals on McDowell Road from Pebble-

Creek Parkway to Loop 303, Sarival Avenue from McDowell Rd to I-10, I-10 from the Loop 303 to Citrus 

Road and Cotton Lane from I-10 to Van Buren Street. 

Funding Sources FY2013 FY2014 

Transportation Impact 
Fees 

$30,000 $45,000 

Federal Grant  $588,809 

*Note—Federal funds are not granted to the City until after the project is complete. 

ST1402 Fiber Optic Cable Installation: Loop 303, 

McDowell Road to Camelback Road 

Budget spent $20,000  

% Completion 100% design, 0% construction 

Project Budget $259,876 

Strategic      

Focus Area 

Fiscal & Resource Management,       

Economic Vitality, Quality of Life 

Status 

In-house design complete; Installation 

will be completed by ADOT in the Spring 

of 2016. 

Funding Sources FY2015 FY2016 

Transportation Impact Fees $40,000  

Federal Grant $219,876 
 

*Note—Federal funds are not granted to the City until after the project is complete. 

Description:  Install fiber optic conduit and cable to connect traffic signals at  City-maintained freeway in-

terchanges on I-10and SR303 to the City’s Traffic Management Center. 
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WA1403 Well 19 Site Wall 

Budget spent $7,316.00 

% Completion Design—70% 

Project Budget 
$33,386.00 

Strategic     

Focus Area Quality of Life 

Status Construction planned for October 

2015. 

Description:  Located at 15353 West Van Buren (adjacent to commercial development), project       in-

cludes site wall, rolling gates, and associated security measures to Well #19 site to improve the  aesthet-

ics of the area and security for the well site.   

Funding Sources FY2015 FY2016 

Enterprise Water Fund $ 33,386  

WW1302 Water Reclamation Facility                

Expansion—Package 7 

Budget spent $1,057,310 

% Completion 60% 

Project Budget $2,000,000 

Strategic     

Focus Area 
Fiscal & Resource Management 

Status Under construction. 

Funding Sources FY2015 FY2016 

Wastewater Bond Fees $2,000,000  

Description:  Two of the three filter units have been installed and were approved for operation by the        

Maricopa County Environmental Services Division. Installation of the third filter is scheduled for June 

2015. The filters provide significantly improved flow and efficiency in the wastewater treatment plant. 
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AT0701 City Hall/Library Entrance                   

Improvements 

Budget spent $13,500 

% Completion 5% 

Project Budget $200,000 

Strategic      

Focus Area 
Sense of Community 

Status 
City Council to consider selection of the 

art for City Hall in July. 

Description:  Art, canopy, benches and landscaping will beautify the entrances to the Library and City 

Hall. Contractor is developing a scope of work for both locations. 

Funding Sources FY2015 FY2016 

General Fund $200,000  
 

PK1502 Bullard Wash LOMR/Cleaning 

Budget spent $135,374.00 

% Completion Design 75%, Cleanup 80% 

Project Budget $500,000 

Strategic     

Focus Area 
Quality of Life  

Status 
Debris removal complete; Hydrological 

Analysis underway. 

Funding Sources FY2015 FY2016 

Development Agreement $500,000 
 

Description:  The City has acquired ownership of the Bullard Wash and is obligated to obtain a Letter of 

Map Revision (LOMR) from the Federal Emergency Management Agency (FEMA), which is anticipated to 

remove the adjacent parcels from the floodplain. This LOMR will show the limits of the Special Flood    

Hazard Area (SFHA), otherwise known as the floodplain, for the current configuration and function of the 

wash. The overgrown brush has been removed from the Wash. Engineering Consultants are analyzing 

how water flows through the wash. 
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SD1201 Bullard Avenue: Lower Buckeye     

Parkway to Estrella Parkway 

Budget spent $4,870,834 

% Completion 99% 

Project Budget $5,767,817 

Strategic     

Focus Area 
Economic Vitality 

Status Construction in final stages, Bullard 

Description:  A 1.1 mile extension of Bullard Avenue that includes pavement, curb, gutter, drainage, land-

scaping, street lights, underground utilities, and a traffic signal at Estrella Parkway and Bullard Avenue/

Elwood. Contractor is working on the final stages of construction and project wrap-up. 

Funding Sources FY2015 FY2016 

Enterprise/Stadium $5,767,817 
 

ST1404 Goodyear Boulevard Improvements,    

Phase I 

Budget spent $713,425 

% Completion 30% 

Project Budget $2,623,570 

Strategic     Economic Vitality, Quality of Life 

Status Construction underway 

Funding Sources FY2015 FY2016 

General Fund $2,623,570 
 

Description:  This is the first phase of a two-phase roadway and utility improvement project along       

Goodyear Boulevard. The first phase will complete the north half of Goodyear Boulevard  from Sherman 

Street to Estrella Parkway, and the north half of Sherman Street west of Goodyear Boulevard including all 

wet and dry utilities. This phase also includes a permanent signalized intersection at Goodyear Boulevard 

and Estrella Parkway, a temporary signalized intersection at Goodyear Boulevard and Sherman Street and 

an additional turn lane for southbound Goodyear Boulevard at Yuma Road. 



9 

FA1301 Fleet and Maintenance Facility 

Approved Budget $2,800,000 

Budget Spent $2,726,091 

Project Start Date December 2013 

Project Completed June 2014 

PK1402 Remediated Waterline to      

Goodyear Ballpark 

Approved  Budget $566,246 

Budget Spent $535,567 

Project Start Date August 2013 

Project Completed October 2014 

WA1402  Historic Goodyear Waterline 

Phase III 

Approved Budget $639,070 

Budget Spent $605,847 

Project Start Date August 2014 

Project Completed December 2014 

TC1301 Enterprise Resources Planning     

Tenant Improvement 

Approved Budget $303,911 

Budget Spent $290,957 

Project Start Date November 2014 

Project Completed January 2015 

COMPLETED PROJECTS: 


